

Meeting:	World Bank MRDP Review Meeting	Date:	13 Dec 2024
Venue:	MITRA Office, Nariman Point		
Created By:	MITRA		

Participants:

- Shri. Pravin Pardeshi, CEO, MITRA
- Shri. Aman Mittal, Joint-CEO, MITRA
- Shri. Pramod Shinde, Joint Secretary, MITRA
- Shri. Vinay Kulkarni, Director Technical, MITRA
- Shri. Atul Kapole, Executive Director, MKVDC (virtual)
- Shri. Viraj Loliyana, Sr. Consultant, MITRA
- Shri. Abhas Jha, Practice Manager, World Bank
- Shri. Anup Karanth, World Bank
- Ms. Sheena Arora, World Bank
- Shri. Ratansingh Pardeshi, Under Secretary, R&R Dept
- Shri. Ananya Ghosh, Palladium, Consultant R&R
- Shri. Imtiaz Khan, E&Y, Consultant R&R
- Shri. Sandesh Barbole, Young Professional, MITRA
- E&S Team, Young Professionals, MITRA
- Chief Engineers, KMC, IMC, SMKMC (virtual)
- Shri. Ajeet Oak, Director, Primove Consultants

A meeting was held in the presence of World Bank Team - MRDP to review the actions taken until now for ensuring the readiness criteria is achieved till March 2025.

Sr. No.	Topic	Discussion	Organisatio
1	Administrative authority of floating the RFP	It was discussed that MKVDC has opened the financial bid and it shall be approved by the PCC co-headed by the CEO, MITRA (PMU)	MKVDC
2	Expectations from DPR Consultancy	<p>The World Bank team set out the expectations from the appointed DPR Consultants as follows:</p> <ul style="list-style-type: none"> - Detailed flood modelling - Surveys need to be detailed - BGGI and Nature based Solutions must be integrated in the project modelling <p>Primove (DPR Consultants) responded that they are collecting granular data and 1D modelling is being</p>	Primove Consultants

Sr. No.	Topic	Discussion	Organisatio
		<p>done right now. World Bank team mentioned that they come out with 2D modelling at least.</p> <p>Primove said that the interventions like lake deepening, gate modifications, etc have been identified.</p> <p>It was suggested by the CEO, MITRA that the Development Control Rules in Kolhapur, Sangli be referred and thus expand the surface area where water may percolate instead of concretized surface, sidewalks and use of rainwater harvesting for flushing purposes.</p>	
3	Civil Works in Cities	It was agreed that the DPR shall be submitted by 31 st January 2025. And the civil works amounting to Rs. 400 Crores will be ready to be tendered thereafter.	Primove Consultants
4	Environment Social Mangement Framework	It was agreed by Primove Consultants and MITRA E&S team that the ESMF Reports shall be completed along with all stakeholder consultation by 15 th Feb 2025.	MITRA E&S, Primove Consultants
5	R&R – DEOC	<p>E&Y Consultants at R&R informed thay the blueprint for DEOC is ready. However, the World Bank team highlighted that the RFP for the same has been delayed for past 3 months.</p> <p>-</p>	E&Y at R&R
6	Implementation of Civil Works	<p>It was discussed that the Forest Department can be the implementing agency for Nature-based solutions in case of landslide mitigation wherever possible.</p> <p>Similarly, Public Works Department locally should be doing the civil works for landslide mitigation where needed.</p>	R&R
7	Local Funds Audit	It was agreed by MKVDC, Kolhapur MC and Ichalkaranji MC that the audited reports of the MCs shall be sent to the PMU and World Bank within 15 days.	KMC, IMC, MKVDC